



SUNY Oswego
Facilities Services
Provide, Support & Serve

SUNY Oswego
Facilities Services
Monthly Project Update

January, 2017

| | |
|--------------|---------------------------------|
| Project # | 100018 |
| Project Name | Walker Health Center Assessment |

| | |
|---------------|--|
| Project Scope | |
|---------------|--|

| | |
|---------------|---------------|
| Project Phase | C6 - Complete |
|---------------|---------------|

| | |
|-----------------------------|----------------|
| Current Project Coordinator | Michael Lotito |
|-----------------------------|----------------|

| | | |
|-------------|--|--|
| Consultants | | |
| Contractors | | |

| | |
|----------------|--|
| Project Update | |
|----------------|--|

| | | |
|------------------|---------------------------|------------|
| Project Schedule | Project Start Date | 09/18/2013 |
| | Project Finish Date | 09/18/2013 |
| | Planning Start Date | |
| | Planning Finish Date | |
| | Design Start Date | |
| | Design Finish Date | |
| | Construction Start Date* | |
| | Construction Finish Date* | |
| | Equipment Start Date | |
| | Equipment Finish Date | |

*Construction Dates Include Warranty Period

| | | |
|---------------|---------------------------|-----------|
| Project Costs | Projected Budget | \$ 37,381 |
| | Projected Costs | \$ 29,381 |
| | Projected Budget Variance | \$ 8,000 |