



SUNY Oswego
Facilities Services
Monthly Project Update

January, 2017

Project #	100131
Project Name	ERC-Shineman Laboratory 405 - Ventilation Issues

Project Scope	
---------------	--

Project Phase	
---------------	--

Current Project Coordinator	Kevin Knopp
-----------------------------	-------------

Consultants		
Contractors		

Project Update	<p>10-18-16 Tedra Marshall</p> <p>Notes per Kevin Knopp All, Charlene is working with Kistler company to acquire quotes for these PIR's. As soon as we get them, we can move forward. Kevin</p>
----------------	---

Project Schedule	Project Start Date	07/06/2016
	Project Finish Date	07/06/2016
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	

*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$ 0
	Projected Costs	\$ 0
	Projected Budget Variance	\$ 0