



SUNY Oswego
Facilities Services
Provide, Support & Serve

SUNY Oswego Facilities Services Monthly Project Update

January, 2018

| | | |
|---|---|------------|
| Project # | 100141 | |
| Project Name | LAC - Laker Road/Walk Remedial Stormwater Upgrade | |
| Project Scope | Laker Hall North West, blacktop sidewalk that meets Johnson Rd next to the intersection of Barnes Dr. and Johnson Rd. | |
| Project Phase | P1 - Planning | |
| Current Project Coordinator | Becky Kempney | |
| Consultants | | |
| Contractors | WD Malone Trucking & Excavating Inc | |
| Project Update | TCR 219 07172017 Estimate updated Release in process. Schedule to be set with WD Malone | |
| Project Schedule | Project Start Date | 04/03/2017 |
| | Project Finish Date | 10/05/2017 |
| | Planning Start Date | |
| | Planning Finish Date | |
| | Design Start Date | 04/03/2017 |
| | Design Finish Date | 08/18/2017 |
| | Construction Start Date* | 08/31/2017 |
| | Construction Finish Date* | 10/05/2017 |
| | Equipment Start Date | |
| | Equipment Finish Date | |
| *Construction Dates Include Warranty Period | | |
| Project Costs | Projected Budget | \$18,000 |
| | Projected Costs | \$0 |
| | Projected Budget Variance | \$18,000 |