



SUNY Oswego  
Facilities Services  
*Provide, Support & Serve*

## SUNY Oswego Facilities Services Monthly Project Update

**January, 2018**

<b>Project #</b>	100161	
<b>Project Name</b>	Room 106, Sheldon Hall	
<b>Project Scope</b>	Upgrade Sheldon Office 106 with new carpet.	
<b>Project Phase</b>	C5 - In Closeout	
<b>Current Project Coordinator</b>	Jason Mirisloff	
<b>Consultants</b>	SUNY Oswego	
<b>Contractors</b>	Oswego Quality Carpet	
<b>Project Update</b>	JLM 5-24-2017 This project can be closed out.	
<b>Project Schedule</b>	<b>Project Start Date</b>	03/28/2017
	<b>Project Finish Date</b>	03/26/2018
	<b>Planning Start Date</b>	03/28/2017
	<b>Planning Finish Date</b>	04/18/2017
	<b>Design Start Date</b>	
	<b>Design Finish Date</b>	
	<b>Construction Start Date*</b>	05/05/2017
	<b>Construction Finish Date*</b>	05/12/2017
	<b>Equipment Start Date</b>	
	<b>Equipment Finish Date</b>	
*Construction Dates Include Warranty Period		
<b>Project Costs</b>	<b>Projected Budget</b>	\$0
	<b>Projected Costs</b>	\$0
	<b>Projected Budget Variance</b>	\$0