



SUNY Oswego  
Facilities Services  
*Provide, Support & Serve*

# SUNY Oswego Facilities Services Monthly Project Update

January, 2017

|              |  |
|--------------|--|
| Project #    | 1075-03  |
| Project Name | Tyler Hall 1D - Print Making and Photo Studios |

|               |  |
|---------------|--|
| Project Scope | <p>Phase-II of the School of Communication, Media and the Arts (SCMA) continues the renovation of Tyler Hall. Interior spaces that were not part of the Phase-I project in 2016 will be updated, reconfigured and modernized to provide proper instructional, performance and support facilities for Theater, Art &amp; Music. Design will continue through 2016 with most construction scheduled for 2017. (MJL, 2016.05.12). Some spaces will have construction start in late summer 2016 and continue during the fall semester.</p> |
|---------------|--|

|               |                |
|---------------|----------------|
| Project Phase | D3 - Schematic |
|---------------|----------------|

|                             |           |
|-----------------------------|-----------|
| Current Project Coordinator | Bob Lloyd |
|-----------------------------|-----------|

|             |  |  |
|-------------|--|--|
| Consultants |  |  |
| Contractors |  |  |

|                |  |
|----------------|--|
| Project Update |  |
|----------------|--|

|                  |                           |            |
|------------------|---------------------------|------------|
| Project Schedule | Project Start Date        | 12/22/2016 |
|                  | Project Finish Date       | 12/22/2016 |
|                  | Planning Start Date       |            |
|                  | Planning Finish Date      |            |
|                  | Design Start Date         |            |
|                  | Design Finish Date        |            |
|                  | Construction Start Date*  |            |
|                  | Construction Finish Date* |            |
|                  | Equipment Start Date      |            |
|                  | Equipment Finish Date     |            |

\*Construction Dates Include Warranty Period

|               |                           |      |
|---------------|---------------------------|------|
| Project Costs | Projected Budget          | \$ 0 |
|               | Projected Costs           | \$ 0 |
|               | Projected Budget Variance | \$ 0 |