



SUNY Oswego  
Facilities Services  
*Provide, Support & Serve*

# SUNY Oswego Facilities Services Monthly Project Update

July, 2018

|   |                                  |            |
|---|----------------------------------|------------|
| <b>Project #</b>                            | 100196                           |            |
| <b>Project Name</b>                         | Rehab G83 for Biology Offices    |            |
| <b>Project Scope</b>                        |                                  |            |
| <b>Project Phase</b>                        |                                  |            |
| <b>Current Project Coordinator</b>          | Mitch Fields                     |            |
| <b>Consultants</b>                          |                                  |            |
| <b>Contractors</b>                          |                                  |            |
| <b>Project Update</b>                       |                                  |            |
| <b>Project Schedule</b>                     | <b>Project Start Date</b>        | 04/16/2018 |
|   | <b>Project Finish Date</b>       | 06/07/2019 |
|   | <b>Planning Start Date</b>       |            |
|   | <b>Planning Finish Date</b>      |            |
|   | <b>Design Start Date</b>         |            |
|   | <b>Design Finish Date</b>        |            |
|   | <b>Construction Start Date*</b>  |            |
|   | <b>Construction Finish Date*</b> |            |
|   | <b>Equipment Start Date</b>      |            |
|   | <b>Equipment Finish Date</b>     |            |
| *Construction Dates Include Warranty Period |                                  |            |
| <b>Project Costs</b>                        | <b>Projected Budget</b>          | \$90,000   |
|   | <b>Projected Costs</b>           | \$0        |
|   | <b>Projected Budget Variance</b> | \$90,000   |