



SUNY Oswego Facilities Services Monthly Project Update

June, 2017

Project #	100027
Project Name	Rehab Funnelle Hall

Project Scope	Per Tom LeMere - Replace roof damaged by heavy winds April 14, 2013. Remove existing roof and insulation down to deck, replace with new insulation, tapered system and SBS modified bituminous membrane roof with associated flashings.
---------------	---

Project Phase	C6 - Complete
---------------	---------------

Current Project Coordinator	
-----------------------------	--

Consultants		
Contractors		

Project Update	
----------------	--

Project Schedule	Project Start Date	09/18/2013
	Project Finish Date	08/10/2016
	Planning Start Date	09/18/2013
	Planning Finish Date	11/18/2013
	Design Start Date	09/18/2013
	Design Finish Date	03/26/2014
	Construction Start Date*	09/18/2013
	Construction Finish Date*	08/24/2015
	Equipment Start Date	09/18/2013
	Equipment Finish Date	09/18/2013

*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$0
	Projected Costs	\$0
	Projected Budget Variance	\$0