



# SUNY Oswego Facilities Services Monthly Project Update

June, 2017

Project #	100056
Project Name	Shoreline Assessment

Project Scope	The lake-front property owned by SUNY Oswego includes over one mile of shoreline, portions of which are not regularly maintained and are dominated by mature vegetation that does not significantly enhance the aesthetic value of the campus in the vicinity of the lake. SUNY Oswego is evaluating potential options regarding maintenance and/or future use of shoreline areas and would like to evaluate what regulatory permits and approvals could be required under various impact scenarios.
---------------	--

Project Phase	C6 - Complete
---------------	---------------

Current Project Coordinator	Eric Foertch
-----------------------------	--------------

Consultants	O'Brien & Gere	
Contractors	O'Brien & Gere	

Project Update	
----------------	--

Project Schedule	Project Start Date	08/25/2014
	Project Finish Date	08/25/2014
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	

\*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$9,650
	Projected Costs	\$9,650
	Projected Budget Variance	\$ 0