



SUNY Oswego Facilities Services Monthly Project Update

June, 2017

Project #	100080
Project Name	Mary Walker Health Center - Security Upgrades

Project Scope	Proposed scope included various security upgrade measures including new doors to separate Counseling, card-access and security cameras.
---------------	---

Project Phase	C6 - Complete
---------------	---------------

Current Project Coordinator	Michael Lotito
-----------------------------	----------------

Consultants	Bivens & Associates Architects PLLC	
Contractors		

Project Update	June 7, 2017 (M. Lotito) 1. Project is closed.
----------------	---

Project Schedule	Project Start Date	01/22/2015
	Project Finish Date	01/22/2015
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	

*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$87,500
	Projected Costs	\$13,500
	Projected Budget Variance	\$74,000