



SUNY Oswego Facilities Services Monthly Project Update

June, 2017

Project #	100128
Project Name	Shineman Center - Install New Fume Hood in Lab 108

Project Scope	Installing second Chemical Fume Hood, Room 108 Shineman, Analytical Chemistry Research Lab
---------------	--

Project Phase	C6 - Complete
---------------	---------------

Current Project Coordinator	Kevin Knopp
-----------------------------	-------------

Consultants		
Contractors		

Project Update	6/13/2017 (Knopp) This project has been canceled.
----------------	--

Project Schedule	Project Start Date	05/24/2016
	Project Finish Date	05/24/2016
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	
*Construction Dates Include Warranty Period		

Project Costs	Projected Budget	\$0
	Projected Costs	\$0
	Projected Budget Variance	\$0