



SUNY Oswego  
Facilities Services  
*Provide, Support & Serve*

## SUNY Oswego Facilities Services Monthly Project Update

March, 2017

Project #	100027
Project Name	Rehab Funnelle Hall

Project Scope	
---------------	--

Project Phase	P1 - Planning
---------------	---------------

Current Project Coordinator	Larry Gettino
-----------------------------	---------------

Consultants		
Contractors		

Project Update	
----------------	--

Project Schedule	Project Start Date	09/18/2013
	Project Finish Date	08/10/2016
	Planning Start Date	09/18/2013
	Planning Finish Date	11/18/2013
	Design Start Date	09/18/2013
	Design Finish Date	03/26/2014
	Construction Start Date*	09/18/2013
	Construction Finish Date*	08/24/2015
	Equipment Start Date	09/18/2013
	Equipment Finish Date	09/18/2013

\*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$ 0
	Projected Costs	\$ 0
	Projected Budget Variance	\$ 0