



SUNY Oswego Facilities Services Monthly Project Update

March, 2017

Project #	100056
Project Name	Shoreline Assessment

Project Scope	
---------------	--

Project Phase	
---------------	--

Current Project Coordinator	Eric Foertch
-----------------------------	--------------

Consultants		
Contractors		

Project Update	
----------------	--

Project Schedule	Project Start Date	08/25/2014
	Project Finish Date	08/25/2014
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	

*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$ 9,650
	Projected Costs	\$ 9,650
	Projected Budget Variance	\$ 0