



SUNY Oswego Facilities Services Monthly Project Update

March, 2017

Project #	100116
Project Name	Reconstruct Parking lots E18, E4, R9

Project Scope	
---------------	--

Project Phase	
---------------	--

Current Project Coordinator	Allen Bradberry
-----------------------------	-----------------

Consultants		
Contractors		

Project Update	
----------------	--

Project Schedule	Project Start Date	03/11/2016
	Project Finish Date	03/11/2016
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	

*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$ 3,561,500
	Projected Costs	\$ 0
	Projected Budget Variance	\$ 3,561,500