



SUNY Oswego
Facilities Services
Monthly Project Update

March, 2017

Project #	100136
Project Name	ID Location/Construct CSS Editing Lab

Project Scope	The project will engage an Architect to perform a Program Study and determine the physical space needs of CSS for classrooms, offices, labs, and storage rooms.
---------------	---

Project Phase	D1 - Program
---------------	--------------

Current Project Coordinator	Michael Lotito
-----------------------------	----------------

Consultants		
Contractors		

Project Update	03/08/17 AJB This is going to M.Lotito to initiate a program study. Delegation of this project will be sent to him.
----------------	---

Project Schedule	Project Start Date	10/10/2016
	Project Finish Date	10/10/2016
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	

*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$ 25,000
	Projected Costs	\$ 0
	Projected Budget Variance	\$ 0