



SUNY Oswego
Facilities Services
Monthly Project Update

March, 2017

Project #	100141
Project Name	LAC - Laker Road/Walk Remedial Stormwater Upgrade

Project Scope	Laker Hall North West, blacktop sidewalk that meets Johnson Rd next to the intersection of Barnes Dr. and Johnson Rd.
---------------	---

Project Phase	
---------------	--

Current Project Coordinator	Mary DePentu
-----------------------------	--------------

Consultants		
Contractors		

Project Update	City of Oswego is pushing the project back to SUNY Campus. City engineer is claiming SUNY sidewalk and roadway work has impacted the drainage. City of Oswego is pushing the responsibility of repair back to SUNY Oswego. Project is in planning phase and quotes are being taken.
----------------	---

Project Schedule	Project Start Date	11/16/2016
	Project Finish Date	11/16/2016
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	

*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$ 0
	Projected Costs	\$ 0
	Projected Budget Variance	\$ 0