



SUNY Oswego
Facilities Services
Provide, Support & Serve

SUNY Oswego
Facilities Services
Monthly Project Update

March, 2017

Project #	100144
Project Name	MCC Arena Ice Compressor Replacement Design

Project Scope	The Arena Ice Compressors provide the chilled glycol to freeze the skating surface and are in need of replacement. New Compressor/chiller system(s) will be designed, specified and installed to achieve the performance outlined by the hockey program and to reduce maintenance/operating costs over their life cycle.
---------------	--

Project Phase	D2 -Concept
---------------	-------------

Current Project Coordinator	Michael Lotito
-----------------------------	----------------

Consultants		
Contractors		

Project Update	<p>March 7, 2017 (M. Lotito)</p> <ol style="list-style-type: none"> Initial Scope and Budget completed; awaiting PA approval. Draft RFQ for design services started. To be completed and advertised upon project approval. Schedule managed by Mary DePentu.
----------------	---

Project Schedule	Project Start Date	11/16/2016
	Project Finish Date	11/16/2016
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
Equipment Finish Date		

*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$ 545,500
	Projected Costs	\$ 0
	Projected Budget Variance	\$ 545,500