



SUNY Oswego  
Facilities Services  
Monthly Project Update

November, 2016

Project #	100080
Project Name	Mary Walker Health Center - Security Upgrades

Project Scope	Safety upgrades to Mary Walker include, but are not limited to security cameras and an intermediary door located between the health center and counseling center which can be opened by remote access from the health center side.
---------------	--

Project Phase	D2 -Concept
---------------	-------------

Current Project Coordinator	Michael Lotito
-----------------------------	----------------

Consultants		
Contractors		

Project Update	
----------------	--

Project Schedule	Project Start Date	01/22/2015
	Project Finish Date	01/22/2015
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	

\*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$ 87,500
	Projected Costs	\$ 13,500
	Projected Budget Variance	\$ 74,000