



SUNY Oswego
Facilities Services
Provide, Support & Serve

SUNY Oswego Facilities Services Monthly Project Update

November, 2017

Project #	100161	
Project Name	Room 106, Sheldon Hall	
Project Scope	Upgrade Sheldon Office 106 with new carpet.	
Project Phase	C5 - In Closeout	
Current Project Coordinator	Jason Mirisloff	
Consultants	SUNY Oswego	
Contractors	Oswego Quality Carpet	
Project Update	JLM 5-24-2017 This project can be closed out.	
Project Schedule	Project Start Date	03/28/2017
	Project Finish Date	03/26/2018
	Planning Start Date	03/28/2017
	Planning Finish Date	04/18/2017
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	05/05/2017
	Construction Finish Date*	05/12/2017
	Equipment Start Date	
	Equipment Finish Date	
*Construction Dates Include Warranty Period		
Project Costs	Projected Budget	\$0
	Projected Costs	\$0
	Projected Budget Variance	\$0