



SUNY Oswego
Facilities Services
Monthly Project Update

September, 2016

Project #	100104
Project Name	Downtown: OBCR Relocation

Project Scope	
---------------	--

Project Phase	D4 - Design Development
---------------	-------------------------

Current Project Coordinator	Mitch Fields
-----------------------------	--------------

Consultants	
-------------	--

Contractors	
-------------	--

Project Update	
----------------	--

Project Schedule	Project Start Date	11/13/2015
	Project Finish Date	11/13/2015
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	

*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$ 102,000
	Projected Costs	\$ 0
	Projected Budget Variance	\$ 102,000