



SUNY Oswego Facilities Services Monthly Project Update

September, 2017

| | |
|--------------|------------------------|
| Project # | 100161 |
| Project Name | Room 106, Sheldon Hall |

| | |
|---------------|---|
| Project Scope | Upgrade Sheldon Office 106 with new carpet. |
|---------------|---|

| | |
|---------------|------------------|
| Project Phase | C5 - In Closeout |
|---------------|------------------|

| | |
|-----------------------------|------------------|
| Current Project Coordinator | Jason Mirisollof |
|-----------------------------|------------------|

| | | |
|-------------|-----------------------|--|
| Consultants | SUNY Oswego | |
| Contractors | Oswego Quality Carpet | |

| | |
|----------------|---|
| Project Update | JLM 5-24-2017 This project can be closed out. |
|----------------|---|

| | | |
|------------------|---------------------------|------------|
| Project Schedule | Project Start Date | 03/28/2017 |
| | Project Finish Date | 03/26/2018 |
| | Planning Start Date | 03/28/2017 |
| | Planning Finish Date | 04/18/2017 |
| | Design Start Date | |
| | Design Finish Date | |
| | Construction Start Date* | 05/05/2017 |
| | Construction Finish Date* | 05/12/2017 |
| | Equipment Start Date | |
| | Equipment Finish Date | |

*Construction Dates Include Warranty Period

| | | |
|---------------|---------------------------|-----|
| Project Costs | Projected Budget | \$0 |
| | Projected Costs | \$0 |
| | Projected Budget Variance | \$0 |