Tyler Hall Task Force 
Multiple Tyler Hall Projects
Meeting Minutes #1
May 18, 2016

Present:	Bob Lloyd, Lori Cook, Bob Rodriguez, Larry Gettino, Meghan Bass, Allen Bradberry, Eric Foertch, Mitch Fields, Tyrone Neuland, Rick Metzgar

Scope:	This meeting is designed to discuss all projects associated with Tyler Hall that will be completed for the Fall/2016 semester.  Those present are members of the campus community that will have role in completing these projects.
	These projects include:
	Tyler Hall Phase I							SUCF
	Tyler Surge  								Campus Let
	Drawing and Painting Rehab (Phase II Priority 1A)		Campus Let
	Back of House Communications (Phase II Priority 1B)	Campus Let
	Rooms 228, 202,204,219 (Phase II Priority 1C)		Campus Let
	Suite 105 (Surge Office Space)					Campus Let
	Tyler Choral Room							Campus Let
	Tyler Rigging							Campus Let
	
· Furniture, Equipment and Staff move-in
· 2nd Floor hallway tile abatement
· 2nd Floor hallway patch and paint
· 2nd Floor hallway concrete grinding
· Drawing and Painting Suite Rehab will be given a facelift and brought up to current codes.  This will include new lighting, data, electrical, HVAC, plumbing, fire alarm, sprinklers, abatement, floor grinding
· 228,202,204,219 will be given a facelift and brought up to current codes.  This will include new lighting, data, electrical, HVAC, plumbing, fire alarm, sprinklers, minor abatement, floor grinding
· Back of House Communications will bring CATV, intercom, data, electrical etc. to areas behind stage
· 105 Suite will need a good clean-up and possibly additional furniture for 2-3 staff members
· Tyler Choral Room is a acoustically designed room which will be  brought up to current codes and include new lighting, data, electrical, HVAC, fire alarm, sprinklers, minor abatement, flooring
· Tyler Rigging replaces the current stage rigging system with a new, safer system
Current:		Patch and Paint 2nd floor hallways
			5/11 – Present

			2nd floor hallway abatement
			5/23 – 6/3
			2nd Floor Off Limits

			Tyler Hall Choral Room
			
			Tyler Rigging

Action Items:	SUCF
			1.	Supply Training Schedule
			2.	Schedule interior/exterior cleaning
			CTS
			1.	Develop Phase II Budget
			Custodial
			1.	Develop plan to assist interior cleaning
			2.	Review equipment list for building outfitting
			M & O
			1.	Identify point person for scheduling training
			EHS
			1.	Walk down floor tile abatement
			SCMA
[bookmark: _GoBack]			1.	Review staff relocations from Lanigan
