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Facilities Services
Major Projects Group
     7060 State Route 104
     Triple Wide Trailer
     Oswego, NY 13126
     315.312.6600

	Meeting Agenda – ADA Signage - Interior Signage

	Meeting Information                                       

	Date: April 26, 2016
	Time: 9:00 am
	Location: 301 Park Hall
	Present

	Present

	Present

	Absent

	Present


	Attendees: Allen Bradberry – SUNY Oswego
		      Linda Paris – SUNY Oswego
		      Mike Lotito – SUNY Oswego
		      Paul Castaldo – PAC Associates
		      Douglas Baule – ids Custom Graphics

	Agenda Items
	
· Schedule
· Long lead time items
· All signs except the directories are made in house which will be made by another company.
· Time frame
· Currently, there are no issues completing the project by August 1, 2016.
· D. Baule will make the signs and then install them in batches per building. 
· Most buildings should be able to be completed in a day. MCC will take two days for install.
· Oswego will remove old signs 1-2 days prior to install.
· D. Baule will give 2 weeks’ notice for install dates.
· End of June for start of install.  
· Substitutions: None
· Submittals
· Currently with PAC Associates who will pass them along to L. Paris. Submittals do not include the directories as D. Baule has not received them from outside company. 
· Samples
· [bookmark: _GoBack]Sample of sign type 1.4 was brought. One braille dot was drilled too deep and will be fixed. 
· Frames for LEED certificates
· 2 LEED certificates and photo example of frames given to D. Baule.
· Requesting 4-10 frames, depending on cost.
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Other Notes

· A. Gentile (Major Projects’ student worker) will help L. Paris with removal/install of signs.
· L. Paris will review submittals once she receives them. Turn around in about a week.
· D. Baule will deliver a building install order prior to install date. 
· Errors in construction documents (zero cost change):

	Sheet Number
	Location/Room Number
	Incorrect Sign Type
	Correct Sign Type

	LEE-511
	L1-09
	3.2B
	3.1B

	LEE-511
	L1-11
	3.2B
	3.1B

	LDH-502
	LL-02
	3.1
	3.1B

	LDH-503
	LL-04
	3.1
	3.1B

	MCC-506
	110A
	1.57
	1.4

	PDH-501
	L1-01
	3.1
	3.2

	PDH-501
	L1-02
	3.1
	3.2

	PDH-502
	LB-01
	3.1
	3.2A

	PDH-502
	LB-02
	3.2
	3.1B

	PDH-502
	LB-03
	3.1
	3.2A

	PDH-503
	LB-04
	3.2
	3.1B



	Next Meeting Information

· Conference call on May 31 at 9:00 am
· SUNY Oswego will call ids Graphics and PAC Associates
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