



SUNY Oswego Facilities Services Monthly Project Update

June, 2017

Project #	100040
Project Name	CTS Help Desk - 26 Lanigan

Project Scope	Select new finishes and furniture for the CTS help desk in Lanigan Hall. The layout of the furniture needs to be changed to better utilities the space and the function of the department.
---------------	--

Project Phase	C6 - Complete
---------------	---------------

Current Project Coordinator	Tedra Marshall
-----------------------------	----------------

Consultants	SUNY Oswego	
Contractors	SUNY Oswego	

Project Update	TLM - 6-14-17 - project completed Summer 2014
----------------	---

Project Schedule	Project Start Date	07/07/2014
	Project Finish Date	08/21/2015
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	07/07/2014
	Construction Finish Date*	09/26/2014
	Equipment Start Date	
	Equipment Finish Date	

*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$69,830
	Projected Costs	\$62,909
	Projected Budget Variance	\$ 6,921