



SUNY Oswego Facilities Services Monthly Project Update

June, 2017

Project #	100068
Project Name	Student Life Center

Project Scope	<p>This project will be to design and construct modern student recreation and activity facilities by rehabilitating the Swetman Gymnasium. Spaces within Swetman Gymnasium that will be rehabilitated include but are not limited to locker rooms, equipment rooms, and mechanical spaces. In addition to the reconstruction of the existing gymnasium, there will be a concomitant design and construction of a new addition for a student fitness center.</p>
---------------	---

Project Phase	C6 - Complete
---------------	---------------

Current Project Coordinator	
-----------------------------	--

Consultants		
Contractors		

Project Update	6/12/17 LMP Project was closed prior to any work occurring.
----------------	---

Project Schedule	Project Start Date	01/01/2020
	Project Finish Date	01/01/2020
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	

*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$28,465,500
	Projected Costs	\$ 0
	Projected Budget Variance	\$28,465,500