



SUNY Oswego Facilities Services Monthly Project Update

June, 2017

Project #	1014-8
Project Name	Tyler Surge Space - Drawing & Painting Area

Project Scope	Tyler Surge Space - Art dept. Drawing & Painting space created at Wilber Hall first floor.
---------------	--

Project Phase	C6 - Complete
---------------	---------------

Current Project Coordinator	Larry Gettino
-----------------------------	---------------

Consultants	SUNY Oswego	
Contractors	Allied Electric Co.	

Project Update	PROJECT CLOSED Substantial Completion 10/3/2014
----------------	--

Project Schedule	Project Start Date	04/04/2014
	Project Finish Date	04/04/2014
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	

*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$88,000
	Projected Costs	\$12,491
	Projected Budget Variance	\$75,509